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This Week

3. Continue worl

4. Continue to set up 510 Hi-Bay for S-PHENI
builds




Next Week

4. Continue to support S-PHENIX prototy



June 19t

JUNE 22ND

June 23rd

June 25- 30
June 24 - 29
July 1
July 2 -July 6
July 6 -7

July 6-10

July 9th

July 10th

July 13-16

July 14 - 21

July 17 - Aug 7
July 17 - Sept 21
July 17 - Oct 19
July 29

July 31

Aua 2

End of Run Party

END OF RUN

Roll out Shield Wall

Remove Shield Wall

Pixel Testing on VTX (Chuck, Eric)

Remove Collars, Move South Magnet south
Disconnect & roll out East Carriage
Setup up IR for shut down work

De-Cable & remove East VIX/FVTX, move to 510
Erect Scaffold between south and central magnets
Set up MPC-ex “sled”

Remove MPC-ex south, MPC South Crystals
De-Cable & remove West VIX/FVTX, move to 510
Repairs and upgrades to MPC-ex and MPC south in 510
Repairs to East VIX/FVTX in 510

Repairs to VIX/FVTX West in 510

Deliver and set up “Dance Floor” for Summer Sunday
Start to fold down East Carriage wings

SUMMER SIUINDAY @ PHENIX



Aug 14 — 30 DC East and West Repairs

Aug 10-7? Replace & Troubleshoot MPC and MPC-ex South
Aug. 24 - 28 MuTr South Sta. 1 Repairs

Aug 31 -Sept.2 Remove South scaffold and move CM south
Sept. 2nd Erect Scaffold between CM and North magnet
Sept. 3rd Install MPC-ex “sled” in north

Sept. 3-Sept. 4 MuTr North Sta. 1 Repairs

S -Sept. 7 Remove MPC-ex North & MPC North crystals
Repairs o MPC North in 510

Oct5-14 Re-install and :

Sept24 -Oct 8 Replace & Troubleshoot MPC anc

Oct 9th Remove North Scaffold and move CM No
Sept 28 - Nov 20 Troubleshoot VIX/FVTX Systems

Oct 20-23 Re-Install and re-cable VTX/FVTX East
November DC Wire Repairs

Dec1-4 Prep IR for Run 16

Dec 4 Fold up “wings” on East Carriage
Dec 7- 9 Move in East Carriage

Dec 10 Fold down “wings” on East Carriage
Dec 11-15 Build Shield Wall

Dec 16 Move Shield Wall in

Dec 10-23 White, Pink, and Blue Sheeting
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510 Prototype Assembly Area




New Hcal Prototype Plates
. .



inal Resting Place
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Old Hcal Protot




Injuries Per Week (FY)
As of 9/18/2015
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| First Aid

W Recordable W DART

Injury Status:

FY15 YTD: DART - 13, TRC - 23, First Aid - 53
Fyia4: DART - 17, TRC — 33, First Aid - 38 FY15 Injury Listing:
FYi3: DART — 18, TRC — 39, First Aid - 52 i
Recent Injuries
9/14/15 First Aid An employee injured his lower back while bending to pull open a drawer to retrieve a tool. At the clinic,

first aid was given and the employee was sent home for the day.

9/12/15 First Aid An employee slipped on 2 wet surface and fell onto the back of his head. The employee was transported
via ambulance to 3 local ER where first 3id was given.




9/15/15 Non- During a receipt inspection at Receiving, Building 98, the Rigging Inspector identified four 3/8" 55
Reportable Tumbudkle Jaws as Suspect/Counterfeit Items (S/Cl). The Turnbuckle Jaws do not comply with ASME
B30.26. These items were not used. (Event Link)

9/11/15 SC-BNL A Radiological Control Technician reported masked radiological postings on the outside of Building 931,
the BLIP Facility, making them unreadable. The postings were covered to protect them from paint
spray/splatter, as the exterior of the building is currently being painted. Building 931 is 2 posted

Radiation Area, Radioactive Material Ares, and Controlled Area. (Event Link)

9/11/15 Non- During a pre-use vehicle inspection, 3 Waste Management Technician noticed a cracked windshield on
Reportable  the Waste Management Program Hazardous Waste pick-up truck (license plate number E35143). The

technician notified their supervizor, who notified the ORPS coordinator. A police report was generated

with no cause identified for the event. (Event Link)

An employee discovered suspect fittings when the items were unpacked. The wall thickness and steel
type did not match the specified requirements. The fittings were not used. (Event Link)




From Gail Matson, ALD for ES&H

Thank you, everyone, for all of your efforts this year to improve safety at the Lab. Our FY15 injury rates continue to trend
downward:

In reviewing our safety statistics for over the past few years, we've seen a repeated increase in injuries and incidents
during the summer months, and it happened again this summer. Historically, our highest reports of injuries have been in
the winter, with many weather-related injuries. Through the exceptional work of our snow crews to clear the site, delayed
site openings, and our staff being more cautious about walking on slippery surfaces (partially due to the use of the slip
simulator), we had significantly fewer winter weather injuries this year than last year. So now we are adjusting our focus to
explore ways we can reduce the number of injuries in the summer months.
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PHENIX ENGINEERING INFO
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